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August 19, 1991 

Mr. Guy Gregory 
Department of Ecology 
Hazardous Waste Investigations 

and Cleanup Program 
N. 4601 Monroe, Suite 100 
Spokane, Washington 99205-1295 

REJ EAST 4323 MISSION AVE., SPOKANE, WASHINGTON 

Dear Mr. Gregory? 

Pursuant to Paragraph V.D. of Agreed Order #DE 90-05,^enclosed is 
the monthly progress report for the subject site. This report 
covers the time period from July 1 through July 31, 1991. 

If you have any questions or require additional information please 
contact me. 

Very truly yours, 

Deborah A. Hankins, Ph.D. 
Manager - Remedial Projects 
Western US and Pacific Rim 

(415) 274-1904 

DAH ? tkl 

cc: R. Stenzel 
D. Morell 
D. Ballbach 
D. Maxim 

USEPA SF 
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MONTHLY PROGRESS REPORT 
GENERAL ELECTRIC COMPANY SPOKANE PROJECT 

JULY 1991 

I. ACTIONS COMPLETED IN JULY 199li 

A. RT 4 and ISV Demonstration: 

o Submitted the final Phase 4 Remedial Investigation and 
Interim Actions report to Ecology 

o Met with Geosafe Board of Directors on July 8: The Board 
confirmed that the ISV technology has been withdrawn from 
the commercial remediation marketplace and placed back in 
an R&D status. 

o Installed a new security fence and gate on northern edge 
of Havana Street to isolate WWP property from public 
access. 

o Settled insurance claim by Mr. Marvin Riley for alleged 
damage to his personal property. 

R. Phase 5 Remedial Investigation 

o The Draft RI Phase 5 is undergoing internal review. A 
draft Phase 5 RI Report will be submitted to Ecology on 
August 23, 1991. 

o Golder Associates, Inc. Personnel and equipment were 
mobilized to Spokane on July 29 for the fourth quarterly 
groundwater sampling round. All groundwater samples were 
collected and shipped to the analytical laboratory by 
August 5 and all associated sampling activities were 
completed on August 7. Complete analytical results are 
expected by the end of August and will be reported in the 
September monthly report. Ecology & Environment, Inc. 
personnel were also on site to collect duplicate samples. 

o Representatives from Ecology (Guy Gregory and Ron Fuchs) 
were on site during much of the sampling activity to 
witness the groundwater sampling procedures utilized by 
the on-site GAI personnel. 

II. Problems Encountered/Potential solutions 

o None 

III. Problems Resolved 

o None 
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IV. Deliverables to WDOE/Dates 

o Monthly Progress Report 8/15, 9/15 

o RI Phase 5 Draft 8/23 

o FS1, FS2 Draft 9/1 

V. Next Reporting Period Actions soheduled 

August Actions 

o Continue the FS 2 remedial alternatives evaluations 

o Continuing discussions of the ISV technology and Bechtel 
performing the ISV demo test without Geosafe. 

o Continue to monitor Geosafe's pre-mobilization activi
ties. The ISV Demonstration Test at Spokane is expected 
to be delayed for many months if Geosafe carries out an 
extensive R&D program. 

o A technical meeting with San Francisco has been 
tentatively set for August 13 with Craig Timmerman, 
Chairman of the Incident Investigation Committee, Bechtel 
and GE as participants. 

o After incorporating all appropriate comments and 
suggestions, GAI will submit copies of the Final Draft 
Phase 5 RI Report to the Washington State Department of 
Ecology on August 23. 

o Results of the fourth groundwater sampling round are 
expected from Pacific Northwest Environmental 
Laboratories, inc. and Analytical Resources, inc. by the 
end of August. 

VZ. Key Staffing Changes 

o None 


